NVIRONMENTAL
INCORPORATED

Via FTP Site Submittal and/or Federal Express

March 14, 2015

Alison Hess, Standard Chlorine Chemical Co. RPM
U.S. Environmental Protection Agency, Region 2
Special Projects Branch

Emergency and Remedial Response Division

290 Broadway, 19th Floor

New York, New York 10007-1866

Re:  Monthly Progress Report - February 2015
Standard Chlorine Chemical Co. Inc. Site
Kearny, Hudson County, New Jersey

| Dear Ms. Hess:

On behalf of the Performing Parties Group (Group), please find enclosed one hard copy of the
February 2015 Monthly Progress Report for the Standard Chlorine Chemical Co. Inc. (SCCC)
Site located in Kearny, New Jersey. This report has been prepared to address the monthly
reporting requirements listed in Section V (Task 4 — Implementation of the RI/FFS Work Plan)
of a Rer‘nedial Investigation/Focused Feasibility Study (RI/FFS) Statement of Wo‘rk (SOW)
Admlmstratlve S,ettlement Agreement and Order on Consent for Rem_edl_a_l I_nvestl_gatnon/F ocused
Feasibility Study (Agreement) for the SCCC Site. An electronic copy of the report has been
uploaded to the FTP site that has been established for the SCCC Site. -

Please feel free to contact me at (412) 279-3363 if you have questions conceérning this submittal.

Sincerely,

Jiames Zubrow, P.G.

Project Manager ' : N

cc:  Jay Nickerson — NJDEP (via Federal Express) -
Leena Raut — EPA (electronic copy)
Frances Zizila — EPA (electronic copy)
Mitch Brourman — Beazer ¢/o TRMI (electroriic copy) -
Teresa Jordan — Tierra (electronic copy)
Nelson Olavarria — Cooper Industries, LLC (electronic copy)
John Mchgue The Isosceles Group (electromc copy)
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STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE
MONTHLY PROGRESS REPORT
FEBRUARY 2015

Actions Completed During the Reporting Period (February 2015) .

The Development and Screening of Remedial Alternatives Technical Memorandum was
completed and submitted to EPA on February 23, 2015.

Preparation of the Remedial Investigation Report continued.

Efforts continued to gain access to the New Jersey Department of Transportation
(NJDOT) right-of-way to the south of the Site, as necessary, to facilitate the
investigation of a localized area south of the Site and outside of the barrier wall (scope of
work previously approved by EPA). KEY has secured Highway Occupancy Permits
from NJDOT and is awaiting receipt fiomh NJDOT of an acceptable access agreement
which is necessary for work to proceed.

Results of Sampling, Tests and Data Received by Respondents

No data were received by Respondents during the reporting period, except for routine
data associated with the operations and maintenance of Hydraulic Control Treatment
System (HCTS). Thése data are summarized on a quarterly basis in an appendix to the
monthly progress reports.

Work Planned for the Next Two Months (March and April 2015)

An updated project scheduled was provided to EPA on March 6, 2015.

I_mplementat_ion of the Cultural Resources Survey Work Plan will corfitiiue with the
finalization of the documents and exhibit upon receipt of any input from EPA or other
interested parties.

The RI Report will be completed and submitted to EPA.

The approved scope of work for investigation of a localized area south of the Site and
outside of the barrier wall will be implemented pending access from the NJDOT.

Preparation of the Focused Feasibility Study will be initiated.
Monthly progress reports will continue to be prepared and submitted to EPA.

Probleins Encountered/Anticipated Delays

"The Group requested and received from EPA a thirty-day extension of the deadline to

submit the Remedial Investigation Report to EPA. The Remedial Investigation Report is
now due on March 20, 2015.
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Completion of the Focused Feasibility Study is dependent upon the completion of the
field investigation of a localized area south of the Site and outside of the barrier wall.
Further delay in the finalization of an access agreement from the NJDOT could fesult in a
delay of the FFS Report submittal.

V. Operations and Maintenance Information
Routine operations and maintenance activities were completed. A summary of operations

and maintenance activities are provided on a quarterly-basis. The summary for the first
quarter of 2015 will be included as an appendix the April 2015 monthly repoit.




